



## MIS Department – City Council Quarterly Meeting July 2017

---

Some of the Projects Estimates could change, since this document was typed. If something has change from the time I submit this to the city clerk's office to the time I present, I will make you aware of the progress when I present in the City Council Meeting.

1. **Varonis Project** – is 95% complete and should be fully completed by the end of the fiscal year.
2. **ePermit Project**- 100% complete. Will start working on the business licenses toward the end of July/august timeframe.
3. **Wireless Project** - will be deploying in August.
4. **Data move, Server Virtualization, and Old Server Decommissioning** – go hand in hand, as we moved data to a virtual server, we will be able to decommissioned old servers. This project will take up to a year to complete, because we have to coordinate with different departments. We also need approval to get a new Storage Area Network approved in order for us to move all the servers from physical to virtual server. SAN was just approved in June.
5. **Purchasing Project** – will be started again in July.
6. **Backup and email Archival** – is 100% complete.
7. **Phone Project** – The project will be around 100% complete by the time of this meeting.
8. **Infrastructure Project** – The infrastructure project is 100% complete.