

Grantee: Warwick, RI

Grant: B-10-MF-44-0002

January 1, 2021 thru March 31, 2021 Performance

Grant Number: B-10-MF-44-0002	Obligation Date:	Award Date: 11/10/2010
Grantee Name: Warwick, RI	Contract End Date:	Review by HUD: Original - In Progress
Grant Award Amount: \$2,787,697.00	Grant Status: Active	QPR Contact: No QPR Contact Found
LOCCS Authorized Amount: \$2,787,697.00	Estimated PI/RL Funds: \$20,000.00	
Total Budget: \$2,807,697.00		

Disasters:

Declaration Number  
FEMA-1894-RI

Narratives

Disaster Damage:

Recovery Needs:

Public Comment:

Overall	This Report Period	To Date
Total Projected Budget from All Sources	\$0.00	\$3,968,625.00
Total Budget	\$0.00	\$2,789,297.00
Total Obligated	\$0.00	\$2,789,297.00
Total Funds Drawdown	\$0.00	\$1,728,245.37
Program Funds Drawdown	\$0.00	\$1,728,245.37
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
HUD Identified Most Impacted and Distressed	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 1,179,328.00
Match Funds	\$ 0.00	\$ 1,179,328.00
Non-Match Funds	\$ 0.00	\$ 0.00

Funds Expended

Overall	This Period	To Date
City of Warwick	\$ 0.00	\$ 0.00

Progress Toward Required Numeric Targets

Requirement	Target	Projected	Actual
Overall Benefit Percentage	.00%	4.10%	.00%
Minimum Non Federal Match	\$ .00	\$ .00	\$1,179,328.00
Overall Benefit Amount	\$ .00	\$96,165.00	\$ .00
Limit on Public Services	\$418,154.55	\$ .00	\$ .00
Limit on Admin/Planning	\$278,769.70	\$440,984.00	\$ .00
Limit on Admin	\$ .00	\$95,984.00	\$ .00
Most Impacted and Distressed	\$ .00	\$ .00	\$ .00

Overall Progress Narrative:

The City of Warwick continues to work on the Buckeye Brook/Warwick Pond restoration project - designed to reduce flooding of private property and City infrastructure adjacent to Buckeye Brook/Warwick pond. During the past quarter, the Office continued to work to with the environmental consultant to make changes/improvements/updates to the bid documents in a means of achieving cost savings. The Office meet with the State of RI to discuss disposal of the excavated material on property owned by the State of RI. The State has can not accomodate the excavated material. The Office also had a virtual meting with the RI Airport Corporation and the FAA to discuss storing the material on RI Airport Corporation land. The RI Airport Corporation must follow FAA regulations on the use if land associated with the Airport. The FAA is not infavor if utilizing the land for storage of excavated material. In addition, the Office would need to compensate the RI Airport Corporation for using the land for storage. The Office was unable to come to terms with a private biomass/methane producer to accept the material. Currently, the Office is negotiating with a private property owner that is willing to accept the excavated material to be used a landfil cap material. This useage is contingent on RI DEM approval, which the owner is attempting to receive. The Office also submitted a letter of interest on a \$800,000 grant opportunity from the EPA 2021 Southeast New England Watershed Grant Program. Due to the nature and location of the property, it is not expected that the project will move forward during this years allowable permitted work dates (July 1 - October 31st). The Office continues to work on moving this project forward with support of the community and elected officials.

Project Summary

Project #, Project Title	This Report	To Date	
	Program Funds Drawdown	Project Funds Budgeted	Program Funds Drawdown
01 Acquisition, 01 Residential Acquisition	\$0.00	\$0.00	\$0.00
03 Public Facilities, Public Facilities & Infrastructure	\$0.00	\$2,270,548.00	\$1,261,753.15
14A Single Family Housing, Housing Activities	\$0.00	\$96,165.00	\$96,165.00
14B Multi-Unit Housing, Multi Unit Housing Rehabilitation	\$0.00	\$0.00	\$0.00
17 Economic Development, Business Recovery	\$0.00	\$0.00	\$0.00
20 Planning, Hazard Mitigation Planning	\$0.00	\$345,000.00	\$343,400.00
21A Administration, CDBG-DR Admin	\$0.00	\$95,984.00	\$26,927.22
9999, Restricted Balance	\$0.00	\$0.00	\$0.00