Disasters:

Declaration Number
FEMA-1894-RI

Narratives

Disaster Damage:
The Effects of the March 2010 Flood (FEMA declaration DR-1894) was perhaps the worst flooding event in both the City of Warwick & the State of Rhode Island has seen in 100-years and has been compared to the blizzard of 1978 as one of the worst recent natural disasters. The effects of both the March 12th & 30th flooding events on the City of Warwick, Rhode Island are still being quantified. While it has been nearly 10-months since the last event – individual property owners, businesses owners and local government officials are still quantifying the impact on private property and public infrastructure.

While the flooding events of March 2010 caused damage and destruction throughout the City of Warwick – the areas of greatest impact were those areas of the City that border the Pawtuxet River, which crested at 20.79’(11’ above flood level). The hardest hit areas include: East Natick, Natick, Pontiac, Norwood/Lakewood, Pawtuxet, and the Jefferson Boulevard Commercial Corridor. The East Natick & Pontiac sections of the City represent designated CDBG eligible areas with 55.6% & 61.1% of the population respectively, falling into the low moderate income category.

Those businesses, residential structures and public infrastructure located in close proximity to the Pawtuxet River were the greatest hit – being impacted by both riverine based flooding waters containing both raw/untreated sewerage and chemicals from industrial facilities and ground water flooding due to the amount and timing of the storms. Needs for those impacted are difficult to measure – while some received a partial benefit from FEMA or the SBA or through private insurance, it is not sufficient to make those effect whole. Most others received such limited amounts of assistance that the effects of the storm are still visible in their homes and businesses – with no insurance and no ability to borrower additional funds, even from the SBA, due to poor credit or cash flow, these individuals are whom the City of Warwick is going to reach with this funding.

Recovery Needs:
Promotion of Sound Short & Long-Term Recovery Planning
The Office of Housing & Community Development within the City of Warwick, is the Office responsible for the implementation and monitoring of the CDBG-DR funds. The Office, a division of the Department of Planning, has the ability to access zoning and land use plans and ordinances in conjunction with the planned recovery of those areas affect by the flooding events. In addition, the Office works closely with the City’s Building & Inspections Office to ensure proper permits and procedures are followed for properties affect requiring rehabilitation.

The Office will focus its short-term recovery efforts on providing direct financial & technical assistance to address the unmet needs of individuals & businesses affected by the flood with regards to repairs & rehabilitation of housing units, removal of debris from privately owned property, and assistance to privately owned property, and assistance to cover lost revenue and equipment repairs & replacement (businesses only). In addition, CDBG-DR funds will also be utilized to cover the cost of repair/replacement of public facilities and infrastructure damaged as a result of the floods.

Long-Term recovery planning efforts utilizing the CDBG-DR funds will focus on mitigation and prevention of damage due to future flooding events. Funds will be used to support a comprehensive mitigation assessment of critical public facilities (water/waste water treatment) that were damaged or destroyed during the flood. CDBG-DR funds will also be utilized to provide financial incentives to property owners that would allow for voluntary buy-outs of flood prone properties.

By its working relationships with other municipal and State agencies, the Office will provide assistance to those responsible for land use planning and flood zone development have the resources needed to make sound decisions on the future development in the affected areas.
Public Comment:
No public comment was received

<table>
<thead>
<tr>
<th>Overall</th>
<th>This Report Period</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources</td>
<td>N/A</td>
<td>$2,787,697.00</td>
</tr>
<tr>
<td>Total Budget</td>
<td>$0.00</td>
<td>$2,787,697.00</td>
</tr>
<tr>
<td>Total Obligated</td>
<td>$0.00</td>
<td>$970,153.08</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
<td>$970,153.08</td>
</tr>
<tr>
<td>Program Funds Drawdown</td>
<td>$0.00</td>
<td>$970,153.08</td>
</tr>
<tr>
<td>Program Income Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Match Contributed</td>
<td>$0.00</td>
<td>$1,179,328.00</td>
</tr>
</tbody>
</table>

Progress Toward Required Numeric Targets

<table>
<thead>
<tr>
<th>Requirement</th>
<th>Required</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Overall Benefit Percentage (Projected)</td>
<td>34.26%</td>
<td></td>
</tr>
<tr>
<td>Overall Benefit Percentage (Actual)</td>
<td>14.38%</td>
<td></td>
</tr>
<tr>
<td>Minimum Non-Federal Match</td>
<td>$0.00</td>
<td>$1,179,328.00</td>
</tr>
<tr>
<td>Limit on Public Services</td>
<td>$418,154.55</td>
<td>$0.00</td>
</tr>
<tr>
<td>Limit on Admin/Planning</td>
<td>$278,769.70</td>
<td>$325,943.22</td>
</tr>
<tr>
<td>Limit on State Admin</td>
<td>$0.00</td>
<td>$25,943.22</td>
</tr>
</tbody>
</table>

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Overall Progress Narrative:

The City of Warwick has applied for and received funding from FEMA's Hazard Mitigation Grant Program to elevate one property that is located in flood zones. The city currently reviewing its Disaster Recovery Program Action Plan objectives and may amend the current plan in order to more effectively expend CDBG-DR funds in the community.

Project Summary

<table>
<thead>
<tr>
<th>Project #, Project Title</th>
<th>This Report Period</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Program Funds Drawdown</td>
<td>Project Funds Budgeted</td>
</tr>
</tbody>
</table>

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)
<table>
<thead>
<tr>
<th>Category</th>
<th>Budgeted</th>
<th>obligated</th>
<th>unobligated</th>
</tr>
</thead>
<tbody>
<tr>
<td>01 Acquisition, 01 Residential Acquisition</td>
<td>$0.00</td>
<td>$454,465.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>03 Public Facilities, Public Facilities &amp; Infrastructure</td>
<td>$0.00</td>
<td>$1,393,848.00</td>
<td>$551,544.86</td>
</tr>
<tr>
<td>14A Single Family Housing, Housing Activities</td>
<td>$0.00</td>
<td>$300,000.00</td>
<td>$92,665.00</td>
</tr>
<tr>
<td>14B Multi-Unit Housing, Multi Unit Housing Rehabilitation</td>
<td>$0.00</td>
<td>$50,000.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>17 Economic Development, Business Recovery</td>
<td>$0.00</td>
<td>$150,000.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>20 Planning, Hazard Mitigation Planning</td>
<td>$0.00</td>
<td>$300,000.00</td>
<td>$300,000.00</td>
</tr>
<tr>
<td>21A Administration, CDBG-DR Admin</td>
<td>$0.00</td>
<td>$159,384.00</td>
<td>$25,943.22</td>
</tr>
</tbody>
</table>
Activities

Project # / Title: 01 Acquisition / 01 Residential Acquisition

Grantee Activity Number: 502-41-007-001 Acquisition
Activity Title: Residential Property Acquisition

Activity Category: Acquisition - buyout of residential properties
Activity Status: Under Way

Project Number: 01 Acquisition
Project Title: 01 Residential Acquisition

Projected Start Date: 07/01/2011
Projected End Date: 06/30/2013
Completed Activity Actual End Date: N/A

Benefit Type: Direct (Household)

National Objective: Low/Mod

Responsible Organization: City of Warwick

Overall

<table>
<thead>
<tr>
<th>Description</th>
<th>Jul 1 thru Sep 30, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources</td>
<td>N/A</td>
<td>$454,465.00</td>
</tr>
<tr>
<td>Total Budget</td>
<td>$0.00</td>
<td>$454,465.00</td>
</tr>
<tr>
<td>Total Obligated</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Match Contributed</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

Activity Description:
Funds to be used for the voluntary acquisition of residential properties effected by the Marck 2010 flood.

Location Description:
City-wide

Activity Progress Narrative:
No activities to report on for this quarter.
Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

<table>
<thead>
<tr>
<th>Other Funding Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Other Funding Sources Found</td>
<td>$551,544.86</td>
</tr>
</tbody>
</table>

Project # / Title: 03 Public Facilities / Public Facilities & Infrastructure

Grantee Activity Number: 502-41-009-21001 Public Fac. & Infrastructure

Activity Title: Public Facilities & Infrastructure

Activity Category: Rehabilitation/reconstruction of public facilities

Project Number: 03 Public Facilities

Projected Start Date: 07/01/2011

Benefit Type: Area ( )

National Objective: Urgent Need

Activity Status: Under Way

Project Title: Public Facilities & Infrastructure

Projected End Date: 06/30/2013

Completed Activity Actual End Date:

Responsible Organization: City of Warwick

Overall

<table>
<thead>
<tr>
<th></th>
<th>Jul 1 thru Sep 30, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources</td>
<td>N/A</td>
<td>$1,393,848.00</td>
</tr>
<tr>
<td>Total Budget</td>
<td>$0.00</td>
<td>$1,393,848.00</td>
</tr>
<tr>
<td>Total Obligated</td>
<td>$0.00</td>
<td>$551,544.86</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
<td>$551,544.86</td>
</tr>
</tbody>
</table>
Match Contributed $1,171,353.00
Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $0.00
City of Warwick $0.00
Match Contributed $0.00

Activity Description:
Funds will be used to make repair and or improvements to public facilities and infrastructure damage in the March 2010 flood.

Location Description:
City-wide

Activity Progress Narrative:
No activities to report on for this quarter.

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Public Facilities</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td>Total</td>
</tr>
<tr>
<td># of Public Facilities</td>
<td>0</td>
<td>1/8</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

<table>
<thead>
<tr>
<th>Other Funding Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
<td></td>
</tr>
<tr>
<td>Total Other Funding Sources</td>
<td></td>
</tr>
</tbody>
</table>

Project # / Title: 14A Single Family Housing / Housing Activities

Grantee Activity Number: 502-41-141-001 Single Family Rehabilitation
**Activity Title:** Housing Activities

**Activity Category:** Rehabilitation/reconstruction of residential structures  
**Project Number:** 14A Single Family Housing  
**Projected Start Date:** 07/01/2011  
**Benefit Type:** Direct (HouseHold)  
**National Objective:** Low/Mod  
**Activity Status:** Under Way  
**Project Title:** Housing Activities  
**Projected End Date:** 06/30/2013  
**Completed Activity Actual End Date:** 07/01/2011  
**Responsible Organization:** City of Warwick

### Overall

<table>
<thead>
<tr>
<th></th>
<th>Jul 1 thru Sep 30, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources</td>
<td>N/A</td>
<td>$300,000.00</td>
</tr>
<tr>
<td>Total Budget</td>
<td>$0.00</td>
<td>$300,000.00</td>
</tr>
<tr>
<td>Total Obligated</td>
<td>$0.00</td>
<td>$92,665.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
<td>$92,665.00</td>
</tr>
<tr>
<td>Program Funds Drawdown</td>
<td>$0.00</td>
<td>$92,665.00</td>
</tr>
<tr>
<td>Program Income Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>City of Warwick</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Match Contributed</td>
<td>$0.00</td>
<td>$7,975.00</td>
</tr>
</tbody>
</table>

**Activity Description:** Funds will be used to repair and make improvements to house damaged in the March 2010 flood.

**Location Description:** City-wide

**Activity Progress Narrative:** No activities to report on for this quarter.

### Accomplishments Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td>This Report Period</td>
<td>Cumulative Actual Total / Expected</td>
</tr>
<tr>
<td></td>
<td>Total</td>
<td>Total</td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>3/30</td>
</tr>
</tbody>
</table>
Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found
Total Other Funding Sources

Project # / Title: 14B Multi-Unit Housing / Multi Unit Housing Rehabilitation

Grantee Activity Number: 502-41-141-002 Multi-Unit Housing Rehabilitation

Activity Title: Multi-Unit Housing Rehabilitation

Activity Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Under Way

Project Number:
14B Multi-Unit Housing

Project Title:
Multi Unit Housing Rehabilitation

Projected Start Date:
07/01/2011

Projected End Date:
06/30/2013

Completed Activity Actual End Date:

Benefit Type:
Direct (Household)

National Objective:
Low/Mod

Responsible Organization:
City of Warwick

Overall
Total Projected Budget from All Sources
N/A
Total Budget
$0.00
Total Obligated
$0.00

To Date
Jul 1 thru Sep 30, 2015
$50,000.00
To Date
$50,000.00
To Date
$0.00
Activity Description:
Funds to be used to make repair multi-unit housing units damage in the March 2010 flood.

Location Description:
City-Wide

Activity Progress Narrative:
No activities to report on for this quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

<table>
<thead>
<tr>
<th>Other Funding Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
<td></td>
</tr>
<tr>
<td>Total Other Funding Sources</td>
<td></td>
</tr>
</tbody>
</table>

Project # / Title: 17 Economic Development / Business Recovery

Grantee Activity Number: 502-41-170-001 Economic Development
Activity Title: Commercial/Business Recovery
Activity Status:
Rehabilitation/reconstruction of other non-residential

**Project Number:** 17 Economic Development

**Projected Start Date:** 07/01/2011

**Benefit Type:** Direct (Person)

**National Objective:** Urgent Need

**Project Title:** Business Recovery

**Projected End Date:** 06/30/2013

**Completed Activity Actual End Date:** 06/30/2013

**Responsible Organization:** City of Warwick

---

<table>
<thead>
<tr>
<th>Overall</th>
<th>Jul 1 thru Sep 30, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources</td>
<td>N/A</td>
<td>$150,000.00</td>
</tr>
<tr>
<td>Total Budget</td>
<td>$0.00</td>
<td>$150,000.00</td>
</tr>
<tr>
<td>Total Obligated</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>City of Warwick</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Match Contributed</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

**Activity Description:**

Funds will be used to assist business and commercial property recover from the March 2010 flood.

**Location Description:**

City-wide

**Activity Progress Narrative:**

No activities to report on for this quarter.

**Accomplishments Performance Measures**

No Accomplishments Performance Measures
Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

<table>
<thead>
<tr>
<th>Other Funding Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
<td></td>
</tr>
<tr>
<td>Total Other Funding Sources</td>
<td></td>
</tr>
</tbody>
</table>

---

**Project # / Title:** 20 Planning / Hazard Mitigation Planning

**Grantee Activity Number:** 502-41-211-004  Planning

**Activity Title:** Planning 211

**Activity Category:** Planning

**Project Number:** 20 Planning

**Projected Start Date:** 07/01/2011

**Benefit Type:** Area ( )

**National Objective:** N/A

**Activity Status:** Under Way

**Project Title:** Hazard Mitigation Planning

**Projected End Date:** 06/30/2013

**Completed Activity Actual End Date:**

**Responsible Organization:** City of Warwick

---

**Overall**

<table>
<thead>
<tr>
<th>Description</th>
<th>Jul 1 thru Sep 30, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources</td>
<td>N/A</td>
<td>$300,000.00</td>
</tr>
<tr>
<td>Total Budget</td>
<td>$0.00</td>
<td>$300,000.00</td>
</tr>
<tr>
<td>Total Obligated</td>
<td>$0.00</td>
<td>$300,000.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
<td>$300,000.00</td>
</tr>
<tr>
<td>Program Funds Drawdown</td>
<td>$0.00</td>
<td>$300,000.00</td>
</tr>
<tr>
<td>Program Income Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

City of Warwick

12

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)
Activity Description:
Funds will be used to undertake Planning Activities related to the March 2010 fund.

Location Description:
City-wide

Activity Progress Narrative:
No activities to report on for this quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found
Total Other Funding Sources

Project # / Title: 21A Administration / CDBG-DR Admin

Grantee Activity Number: 502-41-211-002 Admin
Activity Title: Grant Administration

Activity Category: Administration
Activity Status: Under Way
Project Number: 21A Administration
Project Title: CDBG-DR Admin
Projected Start Date: 07/01/2011
Projected End Date: 06/30/2013
Benefit Type:
Completed Activity Actual End Date:
National Objective: N/A

Responsible Organization: City of Warwick

Overall

<table>
<thead>
<tr>
<th>Description</th>
<th>Jul 1 thru Sep 30, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources</td>
<td>N/A</td>
<td>$119,384.00</td>
</tr>
<tr>
<td>Total Budget</td>
<td>$0.00</td>
<td>$119,384.00</td>
</tr>
<tr>
<td>Total Obligated</td>
<td>$0.00</td>
<td>$25,312.18</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
<td>$25,312.18</td>
</tr>
<tr>
<td>Program Funds Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>MatchContributed</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

Activity Description:
Funds will be for the administration of the CDBG-Disaster Recovery Program for the March 2010 Flood.

Location Description:
City-wide

Activity Progress Narrative:
No activities to report on for this quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
<table>
<thead>
<tr>
<th>Other Funding Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
<td></td>
</tr>
<tr>
<td>Total Other Funding Sources</td>
<td></td>
</tr>
</tbody>
</table>
Grantee Activity Number: 502-41-211-005 Admin
Activity Title: Other Expenses

Activity Category: Administration
Project Number: 21A Administration
Projected Start Date: 07/01/2011
Benefit Type: ( )
National Objective: N/A

Activity Status: Under Way
Project Title: CDBG-DR Admin
Projected End Date: 06/30/2015
Completed Activity Actual End Date: 07/01/2011

Total Projected Budget from All Sources
Overall: $0.00
N/A: $0.00
Total Projected Budget from All Sources: $20,000.00

Total Budget
Overall: $0.00
To Date: $20,000.00

Total Obligated
Overall: $0.00
To Date: $631.04

Total Funds Drawdown
Program Funds Drawdown
Overall: $0.00
To Date: $631.04
Program Income Drawdown
Overall: $0.00
To Date: $0.00

Program Income Received
Overall: $0.00
To Date: $0.00

Total Funds Expended
City of Warwick
Overall: $0.00
To Date: $0.00

Match Contributed
Overall: $0.00
To Date: $0.00

Activity Description:
Funds will be used for general administration expenses for the CDBG-DR program.

Location Description:
City-Wide

Activity Progress Narrative:
No activities to report on for this quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures
No Activity Locations found.

No Beneficiaries Performance Measures found.

No Activity Locations found.

No Other Funding Sources Found

No Other Match Funding Sources Found

<table>
<thead>
<tr>
<th>Other Funding Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
<td></td>
</tr>
<tr>
<td>Total Other Funding Sources</td>
<td></td>
</tr>
</tbody>
</table>