



## MIS Department – City Council Quarterly Meeting January 2018

---

Some of the Projects Estimates could change, since this document was typed. If something has change from the time I submit this to the city clerk's office to the time I present, I will make you aware of the progress when I present in the City Council Meeting.

1. **Varonis Project** – 100% completed.
2. **Wireless Project** – Deployment in process.
3. **Data move, Server Virtualization, and Old Server Decommissioning** – go hand in hand, as we moved data to a virtual server, we will be able to decommissioned old servers. This project will take up to a year to complete, because we have to coordinate with different departments.
4. **Purchasing Project** – 40 % completed.
5. **Business Licenses\permit software** – 50 % complete.
6. **Secondary Connection for City** – 50% complete.