



MIS Department – City Council Quarterly Meeting January 2018

Some of the Projects Estimates could change, since this document was typed. If something has change from the time I submit this to the city clerk's office to the time I present, I will make you aware of the progress when I present in the City Council Meeting.

1. **Varonis Project** – is 90% complete and should be fully completed by the end of the fiscal year. The new licenses has been purchase and will be installed.
2. **Wireless Project** – Deployment in process.
3. **Data move, Server Virtualization, and Old Server Decommissioning** – go hand in hand, as we moved data to a virtual server, we will be able to decommissioned old servers. This project will take up to a year to complete, because we have to coordinate with different departments.
4. **Purchasing Project** – 40 % completed.
5. **Business Licenses\permit software** - will be presented in February Council Meeting, which will replace an old software system that is no longer supported.